STATEMENT SHOWING PRESENT POSITION OF UTILISATION OF MPLADS (DHUBRI)

FUND FOR THE YEAR 2005-06 (Rs. In Lakh)

	Sl.No.


	Name of scheme
	Year
	A/A with Dtd.


	Amount released as Ist. installment
	Amount released as 2nd. installment
	Amount to be released
	Physical achievement
	Executing Agency

d
	                 Remarks

	1
	Improvement of bye lane of Narsingbari Mandir(Stone step)
	2005-2006
	GDCP.20/2005/179-A Dtd.8/7/2005

Rs.0.39
	GDCP.20/2005/179-A Dtd.8/7/2005

Rs.0.2925
	GDCP.20/2005/202-A Dtd.28/10/2005

Rs.0.0975
	Nil
	100%
	Chairman GMB
	Works Completed

15/12/2005

	2
	Dev. of Road by constructing retaining wall PWD Pahartuli Road towords mogina
	Do
	0.48017
	0,36013
	0.12004
	Nil
	100%
	Do
	17/12/2005

	3
	Construction of R.C.C. slab with brick wall culvert at W/No-III
	Do
	0.38938
	0.29204
	0.09734
	Nil
	100%
	Do
	15/12/2005

	4
	Repairing of Brick pave Road Ambari bye laneNo.2
	       Do
	0.24602
	0.18452
	0.0615
	Nil
	100%
	       Do
	16/12/2005

	5
	Dev. of Bill-patty bye-lane Road
	       Do
	0.24073
	0.18055
	0.06018
	Nil
	100%
	       Do
	14/12/2005

	6
	Dev. of Road colony No.I bye lane
	       Do
	0.39
	0.2925
	0.0975
	Nil
	100%
	       Do
	15/12/2005

	7
	Dev. of Road near Bokkar house 
	       Do
	0.195
	0.14625
	0.04875
	Nil
	100%
	       Do
	17/12/2005

	8
	For construction of pucca Brick drain near A.S.T.C. Mazid(New Mkt)
	       Do
	0.48659
	0.36494
	0.12165
	Nil
	100%
	       Do
	15/12/2005

	9
	Improvement of bye lane Ghose ricemill
	       Do
	0.385
	0.28875
	0.09625
	Nil
	100%
	       Do
	17/12/2005

	10
	For improvement of bye lane Jaganath Mandir to Hem Barman’s House
	       Do
	0.58758
	0.44068
	0.1469
	Nil
	100%
	       Do
	15/12/2005

	11
	Improvement of Jogdoba bye lane
	       Do
	0.57218
	0.42914
	0.14304
	Nil
	100%
	
	15/12/2005

	12
	Improvement of bye lane Pancharatna road to Taimuddin house
	       Do
	0.57887
	0.43415
	0.14472
	Nil
	100%
	       Do
	18/12/2005

	13
	Improvement of bye lane near Puran Singh’s workshop
	       Do
	0.48709
	0.36532
	0.12177
	Nil
	100%
	       Do
	16/12/2005

	14
	Karbala Idgah road development
	       Do
	0.48687
	0.36515
	0.12172
	Nil
	100%
	       Do
	16/12/2005

	15
	Improvement of bye lane from Kismatpur culvert towards knif factory
	       Do
	0.58
	0.435
	0.145
	Nil
	100%
	       Do
	16/12/2005

	16
	RepairingAbdul Rahim bye lane 
	      Do
	0.4866
	0.36495
	0.12165
	Nil
	100%
	      Do
	15/12/2005

	17
	For construction of culvert near FCI Godam
	      Do
	0.39
	0.2925
	0.0975
	Nil
	100%
	      Do
	17/12/2005

	18
	For improvement of Natun Basti bye lane
	       Do
	0.58665
	0.4379
	0.14875
	Nil
	100%
	       Do
	17/12/2005

	19
	Repairing Kali Mandir bye lane 
	       Do
	0.58386
	0.43998
	0.14388
	Nil
	100%
	       Do
	15/12/2005

	20
	Dev. of road Dambru house to Setri house
	       Do
	0.29163
	0.21971
	0.07324
	Nil
	100%
	       Do
	15/12/2005

	21
	Dev. of road bye lane No.I Baladmari Nobin Nagar to Aizuddin’s house


	      Do
	0.29295
	0.21971
	0.07324
	Nil
	100%
	      Do
	16/12/2005

	22
	Repairing Mozidur Rahman(towards) bye lane  Azad Nagar
	      Do
	0.58283
	0.43712
	0.14571
	Nil
	100%
	      Do
	16/12/2005

	23
	Cutting katcha drain and pal siding work at W/No.-14
	       Do
	0.2935
	0.2175
	0.076
	Nil
	100%
	       Do
	16/12/2005

	24
	Construction of Wajuddin Ahmed Administrative Building at Goalpara College,Ph.I
	     Do
	GDCP67/DBB/05-06/13-A

Dtd.2/8/2005

Rs.4.00
	GDCP67/DBB/05-06/13-A

Dtd.2/8/2005

3.00
	GDCP67/DBB/05-06/43-A

Dtd.7/2/2005

1.00
	Nil
	100%
	Construction 

Committee
	29/3/2006

	25
	Construction of Bishnu Rabha Community Hall at Makri Mahila samity compound
	     Do
	GDCP67/DBB/05-06/27-A

Dtd.1/9/2005

Rs.2.50
	GDCP67/DBB/05-06/33-A

Dtd.28/9/2005

1.875
	GDCP67/DBB/05-06/44-A

Dtd.18/2/2006

0.625
	Nil
	100%
	       BDO,Balijana Dev. Block
	10/4/2006

	26
	Earth filling work s on Falimari Darapar road 
	     Do
	GDCP26/LTC/MP/06/10-A

Dtd.4/2/2006

Rs.0.40.
	GDCP26/LTC/MP/06/10-A

Dtd.4/2/2006

Rs.0.3005
	GDCP26/LTC/MP/06/19-A

Dtd.16/5/2006

0.0995
	Nil
	100%
	Chairperson, Lakhipur Town Committee
	30/4/2006

	27
	Earth filling works on Falimari college road to Santipur road 
	      Do
	0.35
	0.26294
	0.08706
	Nil
	100%
	-do-
	30/4/2006

	28
	Earth filling works on Farsatari Karmakar para road
	    Do
	0.25
	0.18781
	0.06219
	Nil
	100%
	Do
	30/4/2006

	29
	Earth works on Nidanpur Sahapara road
	   Do
	0.55
	0.41319
	0.13681
	Nil
	100%
	Do
	30/4/2006

	30
	Earth works on Itakhuli culvert approach road W/No.3
	     Do
	0.20
	0.15025
	0.04975
	Nil
	100%
	Do
	30/4/2006

	31
	Earth works on Khakilamari culvert approach road W/4
	    Do
	0.25
	0.18781
	0.06219
	Nil
	100%
	Do
	30/4/2006

	32
	Construction of Nasaria Bagadia Memorial Library at Jaleswar College 


	    Do
	GDCP.61/D/JC/06/14-A

Dtd.9/6/2006

Rs.2.00
	GDCP.61/D/JC/06/14-A

Dtd.9/6/2006

Rs.1.5025
	GDCP.61/D/JC/06/23-A

Dtd.23/10/2006

Rs.0.4975
	Nil
	100%
	Construction Committee
	5/3/2007

	33
	Construction of Community hall at Agia College
	   Do
	GDCP.37/Mp/AC/06/19-A

Dtd.15/6/2006

Rs.2.00
	GDCP.37/Mp/AC/06/19-A

Dtd.15/6/2006

1.5025
	GDCP.37/Mp/AC/06/29-A

Dtd.30/10/2006

0.4975
	Nil
	100%
	Construction Committee
	25/11/2006

	34 
	Installation of H.T.W Ph.I No. (90 Nos
	  Do
	GDCP.62//D/DRDA/06/12-A

Dtd.16/6/2006

Rs.3.30
	GDCP.62//D/DRDA/06/12-A

Dtd.16/6/2006

Rs.2.47912
	GDCP.62//D/DRDA/06/16-A

Dtd.20/10/2006

Rs.0.82088
	Nil
	100%
	PD,DRDA, GLp.
	10/12/2006

	35
	Development of Jaleswar field near Idgah
	  Do
	GDCP.115/D/JF/06/11-A

Dtd.19/6/2006

Rs.2.00
	GDCP.115/D/JF/06/11-A

Dtd.19/6/2006

1.5025
	GDCP.115/D/JF/06/25-A

Dtd.16/12/2006

0.4975
	Nil
	100%
	Construction Committee
	6/2/2007

	36
	Installation of H.T.W Ph.I No. 33 Nos
	 Do
	GDCP.114/D/HT/PhII/06/8-A

Dtd.22/6/2006

Rs.1.20
	GDCP.114/D/HT/PhII/06/8-A

Dtd.22/6/20060.9015
	GDCP.114/D/HT/PhII/06/12-A

Dtd.20/10/20060.2985
	Nil
	100%
	PD,DRDA ,GLp
	5/12/2006

	37
	Development of public field near Goalpara Hafizia Madrassa
	  Do
	GDCP.109/DPF /06/5-A

Dtd.23/6/2006

Rs.2.00
	GDCP.109/DPF /06/5-A

Dtd.23/6/2006

1.5025
	GDCP.109/DPF /06/14-A

Dtd.13/12/2006

0.4975
	Nil
	100%
	Construction Committee
	10/01/2007

	38
	Construction of Community Hall at Nasiria Hafizia Madrassa, Katarihara
	  Do
	GDCP.107/NHM /06/17-A

Dtd.22/6/2006

Rs.1.00
	GDCP.109/DPF /06/5-A

Dtd.23/6/2006

0.75125
	GDCP.109/DPF /06/26-A

Dtd.28/12/2006

0.24875
	Nil
	100%
	Construction Committee
	20/02/2007

	39
	Protection of Khariza Manikpur Village from the erosion of Krishnai river
	  Do
	GDCP.123/D/KM /06/34-A

Dtd.6/1//2007

Rs.2.50
	GDCP.123/D/KM /06/34-A

Dtd.6/1//2007

Rs.2.50
	Nil
	Nil
	100%
	E.E, Water Resource Dvn. Goalpara
	08/01/2008

	Total
	
	
	34.50
	24.64437
	9.85563
	
	
	
	


Addl. Deputy Commissioner(Dev.),

Goalpara 

STATEMENT SHOWING PRESENT POSITION OF UTILISATION OF MPLADS (DHUBRI)

FUND FOR THE YEAR 2006-07 (Rs. In Lakh)

	Sl.No.


	Name of scheme
	Year
	A/A with Dtd.


	Amount released as Ist. installment
	Amount released as 2nd. installment
	Amount to be released
	Physical achievement
	Executing Agency

d
	                 Remarks

	1
	Purchase of 2(two) Nos. of Tata Ambulance
	2006-2007
	GDCP.150/QA/D/06-/7-A

Dtd. 10/11/2006

10.24
	Rs.10.24
	Nil 
	Nil
	100%
	D.C Goalpara
	Work  completed on 3/11/2006 

	2
	Construction of Wajuddin Ahmed Administrative building at Goalpara
	DO
	GDCP.187/GC/D/06-07/11A

Dtd. 7/12/2006

4.00
	GDCP.187/GC/D/06-07/11A

Dtd. 7/12/2006

Rs.2.01
	GDCP.187/GC/D/06-07/27A

Dtd.27/8/2007

1.99
	Nil
	100%
	Construction Committee
	20/11/2007

	3
	Installation of Hand Tube Well(pin points 111 Nos.)
	DO
	GDCP.183/HTW/DRDA//06-07/7-A

Dtd. 7/12/2006

4.008
	GDCP.183/HTW/DRDA//06-07/7-A

Dtd. 7/12/2006

Rs.2.014
	GDCP.183/HTW/DRDA//06-07/17-A

Dtd24/7//2007

1.994
	Nil
	100%
	PD,DRDA,Glp.
	15/10/2007

	4
	Construction of Community hall at  Naseria Hafizia Madrassa , Katarihara , Ph.II 
	DO
	GDCP.181/NHM/06-07/15-A

Dtd.8/12/2006

1.00
	GDCP.181/NHM/06-07/15-A

Dtd.8/12/2006

Rs.0.5025
	GDCP.181/NHM/06-07/24-A

Dtd.16/5/2007

0.4975
	Nil
	100%
	Construction Committe
	5/8/2007

	5
	Construction of Naseria Bagadia Library at Jaleswar College, Ph.II
	DO
	GDCP.182/NB/ //06-07/13-A

Dtd. 7/12/2006

3.00
	GDCP.182/NB/ //06-07/13-A

Dtd. 7/12/2006

Rs.1.5075
	GDCP.182/NB/ //06-07/19-A

Dtd. 26/7/2007

1.4925
	Nil
	100%
	DO
	3/1/2008

	6
	Construction of Community hall at Agia College, Ph.II 
	DO
	GDCP.199/D/AC-II/06-07/4-A

Dtd 13/12/2006

3.00
	GDCP.199/D/AC-II/06-07/4-A

Dtd 13/12/2006

Rs.1.5075
	GDCP.199/D/AC-II/06-07/10-A

Dtd 7/3//2007

1.4925
	Nil
	100%
	DO
	8/3/2008

	7
	Purchase of Ambulance for the welfare of student of community of Sanik school, Goalpara 
	DO
	GDCP.128/D/AMB/06/4-A

Dtd 23/6/2006

2.73711
	GDCP.128/D/AMB/06/4-A

Dtd 23/6/2006

Rs.2.73711
	Nil 
	Nil
	100%
	DC,Goalpara
	30/6/2006

	8
	Construction of boundary wall of Markula Kabarsthan,Ph.I
	DO
	GDCP.153/MP/D-II/06-07/10-

Dtd 27/6/2006

1.00
	GDCP.153/MP/D-II/06-07/10-

Dtd 27/6/2006Rs.0.5025
	GDCP.153/MP/D-II/06-07/19-

Dtd 2/2/2008

0.4975
	Nil
	100%
	DO
	17/3/2008

	9
	Construction of Community hall at  Karipara High school Ph.I
	DO
	GDCP.166/MP/D-II/06-07/13-

Dtd 28/6/2007 1.00
	GDCP.166/MP/D-II/06-07/13-A

Dtd 28/6/2007 Rs0.5025.
	GDCP.166/MP/D-II/06-07/20-A-

Dtd 7/11//2007 0.4975
	Nil
	100%
	DO
	27/3/2008

	10
	Construction of road from  Haldibari village Tinialito Natun Haldibari
	DO
	GDCP.174/MP/D-II/06-07/9

Dtd 29/6/2007 4.00
	GDCP.174/MP/D-II/06-07/9

Dtd 29/6/2007 Rs.2.01
	GDCP.174/MP/D-II/06-07/18

Dtd 17/11/2007 1.99
	Nil
	100%
	DO
	    20/01/2008

	11
	Construction of Community hall at  Simlitola  Ph.I
	DO
	D-II/06-07/13-A

Dtd 30/6/2007 1.00
	GDCP.167/MP/D-II/06-07/13-A

Dtd 30/6/2007 Rs.0.5025
	GDCP.167/MP/D-II/06-07/22-A

Dtd27/11/2007 

0.4975 
	Nil
	100%
	DO
	5/3/2008

	12
	Construction of Community hall at  Markula  High school Ph.I
	DO
	GDCP.152/MP/D-II/06-07/22A

Dtd 12/7/2007

1.50
	GDCP.152/MP/D-II/06-07/22A

Dtd 12/7/2007

Rs.0.75375
	GDCP.152/MP/D-II/06-07/22A

Dtd 12/7/2007

0.74625
	Nil
	100%
	DO
	10/8/2008

	13
	Construction of Community hall at  Kaljani Bazer,Ph.I
	DO
	GDCP.157/MP/D-II/06-07/22A

Dtd 12/7/2007

1.00
	GDCP.157/MP/D-II/06-07/22A

Dtd 12/7/2007

Rs.0.5025
	GDCP.157/MP/D-II/06-07/38A

Dtd 14/3/2008

0.4975
	Nil
	100%
	DO
	30/7/2008

	14
	Construction of Community hall near Khalishavita  Police Post Office.
	DO
	GDCP.154/MP/D-II/06-07/22A

Dtd 30/7/2007

Rs.2.00
	GDCP.154/MP/D-II/06-07/22A

Dtd 30/7/2007

Rs.1.005
	GDCP.154/MP/D-II/06-07/29A

Dtd 6/11/2007

0.995
	Nil
	100%
	DO
	18/12/2007

	15
	Construction of Market Shed at RajmitaBazer, Ph.I
	DO
	GDCP.159/MP/D-II/06-07/16A

Dtd 10/7/2007

1.00
	GDCP.159/MP/D-II/06-07/16A

Dtd 10/7/2007

Rs.0.5025
	GDCP.159/MP/D-II/06-07/21A

Dtd 11/2/2008

0.4975
	Nil
	100%
	DO
	20/4/2008

	16
	Construction of Community hall at South Supervita L.P.School  Ph.I
	DO
	GDCP.160/MP/D-II/06-07/20A

Dtd 18/7/2007

0.75
	GDCP.160/MP/D-II/06-07/20A

Dtd 18/7/2007

Rs.0.37688
	GDCP.160/MP/D-II/06-07/28A

Dtd 17/3/2007

0.37312
	Nil
	100%
	DO
	20/5/2008

	17
	Construction of Community hall at Fakaruddin Ali Ahmed College, Sutarpara Ph.I
	DO
	GDCP.168/MP/D-II/06-07/13A

Dtd 25/7/2007

Rs.1.00
	GDCP.168/MP/D-II/06-07/13A

Dtd 25/7/2007Rs.0.5025
	GDCP.168/MP/D-II/06-07/21A

Dtd 22/1/2008

0.4975
	Nil
	100%
	DO
	26/4/2008

	18
	Construction of Community hall at  United Club,Ph.I
	DO
	GDCP.150/MP/D-II/06-07/10A

Dtd 25/7/2007

Rs.1.50
	GDCP.150/MP/D-II/06-07/10A

Dtd 25/7/2007

Rs0.75375.
	GDCP.150/MP/D-II/06-07/18A

Dtd 18/1/2008

0.74625
	Nil
	100%
	DO
	4/4/2008

	19
	Construction of Community hall at  Matia  High school Ph.I
	DO
	GDCP.165/MP/D-II/06-07/13A

Dtd 31/7/2007

1.00
	GDCP.165/MP/D-II/06-07/13A

Dtd 31/7/2007

Rs.0.5025
	GDCP.165/MP/D-II/06-07/22A

Dtd 13/11/2007

0.4975
	Nil
	100%
	DO
	20/3/2008

	20
	Development of field and Construction of boundary wall near Anchalik Idgah at Kodaldhowa,Ph.I
	DO
	GDCP.180/MP/D-II/06-07/10A

Dtd 4/8/2007

0.50
	GDCP.180/MP/D-II/06-07/10A

Dtd 4/8/2007

Rs.0.25125
	GDCP.180/MP/D-II/06-07/17A

Dtd 6/11///2007

0.24875
	Nil
	100%
	DO
	24/12/2007

	21
	Construction of Community hall at  Gournagar College,Ph.I
	DO
	GDCP.158/MP/D-II/06-07/14A

Dtd 14/7/2007

1.50
	GDCP.180/MP/D-II/06-07/10A

Dtd 4/8/2007

Rs.0.75375
	GDCP.180/MP/D-II/06-07/23A

Dtd 31/3//2008

0.74625
	Nil
	100%
	DO
	25/5/2008

	22
	Construction of Bishnu Rabha Community hall at Indira High School,Bashbari Goalpara,Ph.I
	DO
	GDCP.161/MP/D-II/06-07/10A

Dtd 15/11/2007

2.00
	GDCP.161/MP/D-II/06-07/10A

Dtd 15/11/2007

Rs.1.005
	GDCP.161/MP/D-II/06-07/23A

Dtd 3/7//2008

0.995
	Nil
	100%
	DO
	6/9/2008

	23
	Construction of Office of the West Goalpara Bekar Santha,
	DO
	GDCP.156/MP/D-II/06-07/11A

Dtd 25/11/2007

1.00
	GDCP.156/MP/D-II/06-07/11A

Dtd 25/11/2007

Rs.0.5025
	GDCP.156/MP/D-II/06-07/21A

Dtd 26/11/2008

0.4975
	Nil
	100%
	DO
	20/3//2009

	24
	Development of field and Construction of boundary wall near Anchalik Idgah at Baladmari,Ph.I
	DO
	GDCP.179/MP/D-II/06-07/10A

Dtd 4/8/2007

0.50
	GDCP.179/MP/D-II/06-07/10A

Dtd 4/8/2007

Rs.0.25125
	GDCP.179/MP/D-II/06-07/20A

Dtd 2/9//2008

0.24875
	Nil
	100%
	DO
	10/11/2008

	25
	Construction of Community hall at Unity Club Goalpara Ph.I
	DO
	GDCP.162/MP/D-II/06-07/10A

Dtd 26/11/2007

1.50
	GDCP.162/MP/D-II/06-07/10A

Dtd 26/11/2007

Rs.0.75375
	GDCP.162/MP/D-II/06-07/17A

Dtd 28/11/2008

0.74625
	Nil
	100%
	DO
	25/4//2009

	26
	Construction of Community Hall at DekdhowaMadrassa,Ph.I
	DO
	GDCP.146/MP/D-II/06-07/21A

Dtd 7/11/2007

0.50
	GDCP.146/MP/D-II/06-07/21A

Dtd 7/11/2007Rs0.25125.
	GDCP.146/MP/D-II/06-07/31A

Dtd 15/12/2008

0.24875
	Nil
	100%
	DO
	10/2/2009

	27
	Construction of Shikshak Bhavan of Goalpara M.E. School Teachers Association,Ph.I
	DO
	GDCP.151/MP/D-II/06-07/12A

Dtd 17/3/2008

1.00
	GDCP.151/MP/D-II/06-07/12A

Dtd 17/3/2008

Rs.0.5025
	GDCP.151/MP/D-II/06-07/19A

Dtd 30/12//2008

0.4975
	Nil
	100%
	DO
	21/3/2009

	28
	Construction of Community Hall at Jamiya Diniya Mansuniya Madrassa
	DO
	GDCP.282/MP/D-II/06-07/13A

Dtd 26/2//2009

1..00
	GDCP.282/MP/D-II/06-07/13A

Dtd 26/2//2009

Rs.0.5025
	GDCP.282/MP/D-II/06-07/21A

Dtd 20/1/20109

0.4975
	Nil
	100%
	DO
	22/3/2010

	29
	Construction of Waiting shed at Chunari Chariali
	DO
	GDCP.283/MP/D-II/06-07/12A

Dtd 24/2//2009

1..00
	GDCP.283/MP/D-II/06-07/12A

Dtd 24/2//2009

Rs.0.5025
	GDCP.283/MP/D-II/06-07/20A

Dtd 20/1//2010

0.4975
	Nil
	100%
	DO
	26/3/2010

	
	Total
	
	55.23511
	Rs.35.22174
	20.01337
	
	
	
	


Addl. Deputy Commissioner(Dev.),

Goalpara 

STATEMENT SHOWING PRESENT POSITION OF UTILISATION OF MPLADS (DHUBRI)

FUND FOR THE YEAR 2007-08 (Rs. In Lakh)

	Sl.No.


	Name of scheme
	Year
	A/A with Dtd.


	Amount released as Ist. installment
	Amount released as 2nd. installment
	Amount to be released
	Physical achievement
	Executing Agency

d
	                 Remarks

	1
	Construction of room at Baida College at Baida 
	2007-08
	GDCP201/BC/MP/07-08/9

Dtd.14/9/2007

2.00
	GDCP201/BC/MP/07-08/9

Dtd.14/9/2007

1.005
	GDCP201/BC/MP/07-08/19

Dtd.14/3/2008

0.995
	Nil
	100%
	Construction Committee
	Work  completed on

2/9/2008

	2
	Work of Palliative measures to protect Goalpara town from the erosion of River Brahamaputra 
	DO
	GDCP189/PGT/Mp/07-08/6

Dtd. 11/9/2007

6.00
	GDCP189/PGT/Mp/07-08/6

Dtd. 11/9/2007

3.015
	GDCP189/PGT/Mp/07-08/17

Dtd. 20/2//2008

2.985
	Nil
	100%
	C/C
	20/3/2008

	3
	Construction of Smart India Multi- Education Centre Building at College Nagar, Goalpara
	DO
	GDCP204/SI/MP/07-08/12

30/8/2007

2.00
	GDCP204/SI/MP/07-08/12

30/8/2007

1.005
	GDCP204/SI/MP/07-08/17

18/1/2008

0.995
	Nil
	100%
	C/C.
	30/10/2009

	4
	Construction work of protection of Kharixa Manikpur village from the erosion of River Krishnai
	DO
	GDCP211/KM/MP/07-08/7

Dtd. 7/112007

4.43
	GDCP211/KM/MP/07-08/7

Dtd. 7/112007

2.22608
	GDCP211/KM/MP/07-08/16

Dtd. 21/4/2008

2.20392
	Nil
	100%
	E.E, Water Resource.Goalpara Dvn.
	2/7/2008

	5
	Construction of a brick boundary wall near Jayantipur Kalimandir
	DO
	GDCP252/ MP/D/07-08/14

Dtd. 13/11/2007

1.00
	GDCP252/ MP/D/07-08/14

Dtd. 13/11/2007

0.5025
	GDCP252/ MP/D/07-08/20

Dtd. 31/3/2008

0.4975
	Nil
	100%
	C/C
	5/10/2009

	6
	Construction of a brick boundary wall of Sankardev Sishu Niketon of Dolgoma  
	DO
	GDCP250/MP/D/07-08/14

Dtd. 20/11/2007

1.50
	GDCP250/MP/D/07-08/14

Dtd. 20/11/2007

0.75375
	GDCP250/MP/D/07-08/22

Dtd. 10/1/2008

0.74625
	Nil
	100%
	C/C
	3/9/2009

	7
	Construction of a brick boundary wall of Dolgoma Girls M.E. School 
	DO
	GDCP251/MP/D/07-08/14

Dtd. 20/11/2007

1.00
	GDCP251/MP/D/07-08/14

Dtd. 20/11/2007

0.5025
	GDCP251/MP/D/07-08/21

Dtd13/3/2008

0.4975
	Nil
	100%
	C/C
	1/6/2008

	8
	Construction of room at Chunery College Ph.I at Chunery
	DO
	GDCP.201/CC/MP/07-08/9

Dtd.14/7/2008

2.50
	GDCP.201/CC/MP/07-08/9

Dtd.14/7/2008

1.25625
	GDCP.201/CC/MP/07-08/19

Dtd.26/6/2008

1.24375
	Nil
	100%
	C/C
	15/11/2008

	9
	Construction of Cultural Bhawn cum Community hall at Chatipara for Garo people  Ph.I
	DO
	GDCP199/CD/MP/07-08/5

Dtd. 7/112007

2.00
	GDCP199/CD/MP/07-08/5

Dtd. 7/112007

1.005
	GDCP199/CD/MP/07-08/14

Dtd. 3/7/2008

0.995
	Nil
	100%
	C/C
	23/10/2008

	10
	Construction of Boundary wall  at No. 1Amlapatty L.P. School 
	DO
	GDCP34/ MP//07-08/10

Dtd. 24/3/2008

2.00
	GDCP34/ MP//07-08/10

Dtd. 24/3/2008

1.005
	GDCP34/ MP//07-08/22

Dtd. 3/7/2008

0.995
	Nil
	100%
	C/C
	20/8/2008

	11
	Construction of Community hall near Paglartek mandir at Barbhita Ph.I
	DO
	GDCP203/PT/MP/07-08/15

Dtd. 7/11/2007

2.50
	GDCP203/PT/MP/07-08/15

Dtd. 7/11/2007

1.25625
	GDCP203/PT/MP/07-08/45

Dtd26/11/2008

1.24375
	Nil
	100%
	C/C
	21/2/2009

	12
	Beautification of West Goalpara  College ,Ambari Ph.I
	DO
	GDCP10/ MP/BAC/07-08/18

Dtd. 17/3/2008

2.00
	GDCP10/ MP/BAC/07-08/18

Dtd. 17/3/2008

1.005
	GDCP10/ MP/BAC/07-08/26

Dtd. 5/8/2008

0.995
	Nil
	100%
	C/C
	5/2/210

	13
	Installation of  Hand tube well 30Nos.for Goalpara Town
	DO
	GDCP210/HTW/MP/07-08/11

Dtd. 7/11/2007

1.08
	GDCP210/HTW/MP/07-08/11

Dtd. 7/11/2007

0.5427
	GDCP210/HTW/MP/07-08/18

Dtd. 23/7/2008

0.5373
	Nil
	100%
	C/C
	12/10/2008

	14
	Construction of boundary wall near New- Bakurpara Majid Goalpara.
	DO
	GDCP208/BM/MP/07-08/13

Dtd. 7/11/2007

1.50
	GDCP208/BM/MP/07-08/13

Dtd. 7/11/2007

0.74625
	GDCP208/BM/MP/07-08/25

Dtd. 23/7/2008

0.74625
	Nil
	100%
	C/C
	10/11/2009

	15
	Construction of Toilet cum Urinal and Boundary wall at Darek M.E. School 
	DO
	GDCP200/BD/MP/07-08/7

Dtd. 7/11/2007

1.00
	GDCP200/BD/MP/07-08/7

Dtd. 7/11/2007

0.5025
	GDCP200/BD/MP/07-08/16

Dtd. 27/8/2008

0.4975
	Nil
	100%
	C/C
	24/11/2008

	16
	Development of public field near Goalpara Hafizia Madrassa 
	DO
	GDCP209/HMG/MP/07-08/9

Dtd. 24/3/2008

1.00
	GDCP209/HMG/MP/07-08/9

Dtd. 24/3/2008

0.5025
	GDCP209/HMG/MP/07-08/16

Dtd. 20/11/2008

0.4975
	Nil
	100%
	C/C
	5/9/2009

	17
	Beautification of West Goalpara  College ,Ambari Ph.II
	DO
	GDCP33/ MP/BAC-II/07-08/18

Dtd. 14/3/2008

3.00
	GDCP33/ MP/BAC-II/07-08/18

Dtd. 14/3/2008

1.5075
	GDCP33/ MP/BAC-II/07-08/24

Dtd. 5/9/2008

1.4925
	Nil
	100%
	C/C
	10/3/2010

	18
	Construction of Community hall at Markula High School, Ph.II
	DO
	GDCP9/MP/MC/07-08/18

Dtd. 18/3/2008

1.50
	GDCP9/MP/MC/07-08/18

Dtd. 18/3/2008

0.74625
	GDCP9/MP/MC/07-08/26

Dtd. 20/10/2008

0.74625
	Nil
	100%
	C/C
	4/12/2009

	19
	Installation of 100Nos. H.T.W. for Goalpara (Enclo. Pin-points at Annexure-A)
	DO
	GDCP206/HTW/MP/07-08/16

Dtd. 17/11/2007

3.60
	GDCP206/HTW/MP/07-08/16

Dtd. 17/11/2007

1.809
	GDCP206/HTW/MP/07-08/27

Dtd. 29/7/2009

1.791
	Nil
	100%
	C/C
	10/5/2010

	20
	Development of Katarihara Title Madrassa 
	DO
	GDCP207/TM/MP//07-08/17

Dtd. 25/3/2008

0.60
	GDCP207/TM/MP//07-08/17

Dtd. 25/3/2008

0.3015
	GDCP207/TM/MP//07-08/29

Dtd. 20/3/2010

0.2985
	Nil
	100%
	C/C
	15/5/2010

	
	Total
	
	42.21
	21.21053
	20.99947
	
	
	
	

	
	
	
	
	
	
	
	
	
	


Addl. Deputy Commissioner(Dev.),

Goalpara 

STATEMENT SHOWING PRESENT POSITION OF UTILISATION OF MPLADS (DHUBRI)

FUND FOR THE YEAR 2008-09 (Rs. In Lakh)

	Sl.No.


	Name of scheme
	Year
	A/A with Dtd.


	Amount released as Ist. installment
	Amount released as 2nd. installment
	Amount to be released
	Physical achievement
	Executing Agency

d
	                 Remarks

	1
	Purchase & Installation of Electric Transformer in Supper Market, Goalpara Municipal Board
	2008--09
	GDCP129/MP-D/08-09/8

Dtd.6/9/2008

5.00
	GDCP129/MP-D/08-09/8

Dtd.6/9/2008

5.00
	Nil
	Nil
	100%
	Chairman, GMB
	9/12/2009

	2
	Construction of boundary wall of Markulla Kabarsthan Ph.II
	DO
	GDCP128/MP-D/08-09/15

Dtd.22/9/2008

1.00
	GDCP128/MP-D/08-09/15

Dtd.22/9/2008

0.5025
	GDCP128/MP-D/08-09/23

Dtd.25/2/2009

0.4975
	Nil
	100%
	Local C/C
	3/8/2010

	3
	Construction of Culvert at Karaikhowa start from E& D bundh to Ramharichar
	DO
	GDCP126/MP-D/08-09/12

Dtd.25/10/2008

4.00
	GDCP126/MP-D/08-09/12

Dtd.25/10/2008

2.01
	GDCP126/MP-D/08-09/20

Dtd.11/12/2008

1.99
	Nil
	100%
	Local C/C
	10/4/2010

	4
	work for protection of erosion of River Brahmaputra start from Chunery Beparipara to Chunery Bazer 
	DO
	GDCP127/ MP-D /08-09/13

Dtd.7/2/2009

2.50
	GDCP127/ MP-D /08-09/13

Dtd.7/2/2009

1.25625
	GDCP127/ MP-D /08-09/21

Dtd.15/7/2009

1.24375


	Nil
	100%
	Local C/C
	15/4/2010

	5
	Installation of Hand Tube Well 125 Nos. for Goalpara Ph.I
	DO
	GDCP324/ MP-D /08-09/9

Dtd.2/3/2009

5.00
	GDCP324/ MP-D /08-09/9

Dtd.2/3/2009

2.5125
	GDCP324/ MP-D /08-09/92

Dtd.12/5/2009

2.4875
	Nil
	100%
	C/C
	16/6/2009

	6
	Construction of Community hall near Rajiv Bhawan ,Lakhipur
	DO
	GDCP300/ MP-D /08-09/8

Dtd.25/2/2009

3.00
	GDCP300/ MP-D /08-09/8

Dtd.25/2/2009

1.5075
	GDCP300/ MP-D /08-09/17

Dtd.18/2/2009

1.4925
	Nil
	100%
	C/C
	6/1/2010

	7
	Construction of Community hall of Gournagar Junior College Ph.II
	DO
	GDCP260/ MP-D /08-09/14

Dtd.2/3/2009

1.50
	GDCP260/ MP-D /08-09/14

Dtd.2/3/2009

0.75375
	GDCP260/ MP-D /08-09/23

Dtd.28/8/2009

0.74625
	Nil
	100%
	C/C
	10/12/2009

	8
	Construction of building of Itakhuli L.P. School .Lakhipur 
	DO
	GDCP329/ MP-D /08-09/7

Dtd.30/4/2009

0.50
	GDCP329/ MP-D /08-09/7

Dtd.30/4/2009

0.25125
	GDCP329/ MP-D /08-09/21

Dtd10/9/2009

0.24875
	Nil
	100%
	C/C
	25/102009

	9
	Installation of Hand Tube Well 100Nos. for Goalpara Ph.II
	DO
	GDCP323/ MP-D /08-09/13

Dtd.2/3/2009

4.00
	GDCP323/ MP-D /08-09/13

Dtd.2/3/2009

2.01
	GDCP323/ MP-D /08-09/23

Dtd.12/11/2009

1.99
	Nil
	100%
	C/C
	25/3/2010

	10
	Construction of building(Char Model) for Madrassatul bannat at Kharubhaj, Jaleswar 
	DO
	GDCP327/ MP-D /08-09/17

Dtd.2/3/2009

0.50
	GDCP327/ MP-D /08-09/17

Dtd.2/3/2009

0.25125
	GDCP327/ MP-D /08-09/24

Dtd.20/1/2010

0.24875
	Nil
	100%
	BDO, Jaleswar Development Block
	25/6/2010

	11
	Development of J.N. Memorial Higher Secondary School,Agia Goalpara
	DO
	GDCP258/ MP- /08-09/11

Dtd.24/2/2009

1.50
	GDCP258/ MP- /08-09/11

Dtd.24/2/2009

0.75375
	GDCP258/ MP- /08-09/24

Dtd.1/4/2010

0.74625
	Nil
	100%
	C/C
	10/9/2010

	12
	Construction of boundary wall of Markaz Darul Yatama Goalpara
	DO
	GDCP399/ MP- D/09/15

Dtd.19/2/2009

3.25
	GDCP399/ MP- D/09/15

Dtd.19/2/2009

1.63313
	GDCP399/ MP- D/09/24

Dtd.28/4/2010

1.61687
	Nil
	100%
	C/C
	25/8/2010

	13
	Construction of main Gate of West Goalpara College,Ambari


	DO
	GDCP156/ D/08-09/19

Dtd.17/2/2009

3.00
	GDCP156/ D/08-09/19

Dtd.17/2/2009

1.5075
	GDCP156/ D/08-09/30

Dtd.7/5/2010

1.4925
	Nil
	100%
	C/C
	10/8/210

	14
	Construction of Room at Chunary College Ph.II
	DO
	GDCP291/ MP-D /08-09/9

Dtd.25/2/2009

2.50
	GDCP291/ MP-D /08-09/9

Dtd.25/2/2009

1.25625
	GDCP291/ MP-D /08-09/19

Dtd.22/9/2009

1.24375
	Nil
	100%
	C/C
	10/8/2010

	15
	Construction Market shed at Rajmita Bazer Ph.II
	DO
	GDCP290/ MP-D /08-09/13

Dtd.2/3/2009

1.00
	GDCP290/ MP-D /08-09/13

Dtd.2/3/2009

0.5025
	GDCP290/ MP-D /08-09/23

Dtd.7/4//2010

0.4975
	Nil
	100%
	C/C
	2/4/2010

	16
	Construction of Hasilabil Mozid Road to Wahed Ali’s house
	DO
	GDCP266/ MP-D/08-09/19

Dtd.24/2/2009

1.00
	GDCP266/ MP-D/08-09/19

Dtd.24/2/2009

0.5025
	GDCP266/ MP-D/08-09/21

Dtd.18/5/2010

0.4975
	Nil
	100%
	C/C
	5/8/2010

	17
	Construction of Community hall at Kaljani Bazer Ph.II
	DO
	GDCP301/ MP-D /08-09/9

Dtd.2/3/2009

1.00
	GDCP301/ MP-D /08-09/9

Dtd.2/3/2009

0.5025
	GDCP301/ MP-D /08-09/20

Dtd.5/7/2010

0.4975
	Nil
	100%
	C/C
	10/9/2010

	18
	Construction of Community hall near Khalishabhita Police Out Post Ph.II
	DO
	GDCP289/ MP-D /08-09/22

Dtd.2/3/2009

3.00
	GDCP289/ MP-D /08-09/22

Dtd.2/3/2009

1.5075
	GDCP289/ MP-D /08-09/33

Dtd.11/12/2009

1.00
	0.4925
	84%
	Ongoing
	

	19
	Construction of Community hall at Bhahati CharHigh School,N.Simlitola
	DO
	GDCP328/ MP-D /08-09/21

Dtd.2/3/2009

1.00
	GDCP328/ MP-D /08-09/21

Dtd.2/3/2009

0.5025
	GDCP328/ MP-D /08-09/31

Dtd.27/1/2010

0.25
	0.2475
	76%
	DO
	

	20-38
	18 nos. of schemes taken up under SPL. SGRY2003-04and cash component from2004-05(Schemes at Annexure-A)
	DO
	GDCP235/ MP/SGRY/08/15-16

Dtd.17/2/2009

6.8125
	GDCP235/ MP/SGRY/08/15-16

Dtd.17/2/2009

6.8125
	Nil
	Nil
	100%
	BDO,Lakhipur Development Block
	

	21
	Total
	
	51.0625
	
	18.78687
	
	
	
	


Annexure -A

	Sl. No.
	Name of Scheme


	Estimated Amount

(Rs. In Lakhs
	Out of estimated 

Amount 

Cash Component
	Out of estimated amount 

Food Grains

given in Qtls. @ Rs.800/-

	1
	Construction of raised platform near Aolatoli Bazer
	2.00
	0.50
	187.500

	2
	Earth filling at Kumarpur Bazer
	1.50
	0.375
	140.625

	3
	Construction of Sonalurtol Village road from Motior Rahman’s

House to Fazilur house
	2.00
	0.50
	187.500

	4
	Construction of raised platform at Pachim Simulbari
	1.50
	0.375
	140.625

	5
	Earth filling at Palshkandi L.P. School field
	0.75
	0.1875
	70.3125

	6
	Construction of Silapani Gargha village road
	2.00
	0.50
	187.500

	7
	Construction of raised platform at Bamunealga Pt.III Village
	1.50
	0.375
	140.625

	8
	Construction of raised platform near Bollapur Bazer 
	1.50
	0.375
	140.625

	9
	Construction of raised platform at Singulipara
	1.50
	0.375
	140.625

	10
	Construction  of village Road from JCI Godwon to Dabapara
	1.50
	0.375
	140.625

	11
	Construction of Road cum bundh at Dahamar Bazer
	2.00
	0.50
	187.500

	12
	Construction of High Platform at Messarbhita
	2.00
	0.50
	187.500

	13
	Construction of raised platform at Nikaripara
	2.00
	0.50
	187.500

	14
	Improvement of Road cumBundh at Bapurbhita Tiniali Ampara to Tiplang
	2.00
	0.50
	187.500

	15
	Anchalik Mohila Office Road at Baida
	0.50
	0.125
	46.875

	16
	Kalimandir to Babuthan Road Baida
	0.75
	0.1875
	70.3125

	17
	Construction of Mogha Khatriyapara to Masspara Road 
	0.75
	0.1875
	70.3125

	18
	Construction of Nidanpur JCI to Kali 

Mandir Road 
	1.50
	0.375
	140.625

	
	
	27.25
	6.81250
	2554.6875


Addl. Deputy Commissioner(Dev.),

Goalpara.

STATEMENT SHOWING PRESENT POSITION OF UTILISATION OF MPLADS (DHUBRI)

FUND FOR THE YEAR 2009-10 (Rs. In Lakh)

	Sl.No.


	Name of scheme
	Year
	A/A with Dtd.


	Amount released as Ist. installment
	Amount released as 2nd. installment
	Amount to be released
	Physical achievement
	Executing Agency

d
	                 Remarks

	1
	Construction of Addl class room of Panikheti M.E.Madrassa, Panikheti
	2009-10
	GDCP425/MP-D/09-10/15-A

Dtd.27/01/2010

1.50
	GDCP425/MP-D/09-10/15-A

Dtd.27/01/2010

0.75375
	GDCP425/MP-D/09-10/24A

Dtd.5/7/2010

0.74625
	Nil
	50%
	Construction Committee 
	

	2
	Construction of Addl class room of  Bapupara M.E. School,Bapupara
	DO
	GDCP426/MP-D/09-10/15-A

Dtd.27/01/2010

1.50
	GDCP426/MP-D/09-10/15-A

Dtd.27/01/2010

0.75375
	GDCP426/MP-D/09-10/24-A

Dtd.5/7/2010

0.74625
	Nil
	50%
	DO
	

	3
	Construction of Addl class room of Uttar Batabari M.E.Madrassa
	DO
	GDCP427/MP-D/09-10/15-A

Dtd.27/01/2010

1.50
	GDCP427/MP-D/09-10/15-A

Dtd.27/01/2010

0.75375
	GDCP427/MP-D/09-10/24A

Dtd.5/7/2010

0.74625
	Nil
	50%
	DO
	

	4
	Construction of Addl class room of Ambari Tiniali High School,Ambari
	DO
	GDCP428/MP-D/09-10/15-A

Dtd.27/01/2010

1.50
	GDCP428/MP-D/09-10/15-A

Dtd.27/01/2010

0.75375
	GDCP428/MP-D/09-10/24-A

Dtd.5/7/2010

0.74625
	Nil
	50%
	DO
	

	5
	Construction of Addl class room of Nabagathita Rakhyashini M.E. School, Rakhyashini
	DO
	GDCP435/MP-D/09-10/15-A

Dtd.27/01/2010

1.50
	GDCP435/MP-D/09-10/15-A

Dtd.27/01/2010

0.75375
	GDCP435/MP-D/09-10/25-A

Dtd.19/7/2010

0.74625
	Nil
	50%
	DO
	

	6
	Construction of Addl class room of Panishali High School,Panishali, Thorko
	DO
	GDCP432/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP432/MP-D/09-10/15-A

Dtd.27/01/2010

0.75375
	GDCP432/MP-D/09-10/25-A

Dtd.7/8/2010

0.74625
	Nil
	50%
	DO
	

	7
	Construction of Addl class room of Darul Ulum Dhumerghat Chariali(Madrassa 
	DO
	GDCP13/MP-D/09-10/15-A

Dtd.6/3/2010

     1.50
	GDCP13/MP-D/09-10/15-A

Dtd.6/3/2010

0.75375
	GDCP13/MP-D/09-10/25A

Dtd.7/8/2010

0.74625
	Nil
	50%
	DO
	

	8
	Construction of Addl class room of Pub-Gobindapur M.E. Madrassa, Gobidapur
	DO
	GDCP437/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP437/MP-D/09-10/15-A

Dtd.27/1/2010

0.75375
	GDCP437/MP-D/09-10/25-A

Dtd.23/8/2010

0.74625
	Nil
	50%
	DO
	

	9
	Construction of Addl class room of Dakaidal Hafizia Madrassa,Dakaidal
	DO
	GDCP438/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP438/MP-D/09-10/15-A

Dtd.27/1/

0.75375
	GDCP438/MP-D/09-10/27-A

Dtd.2/9/2010

0.50
	0.24625
	50%
	DO
	

	10
	Construction of Addl class room of Tukreshwari High School,Tukra.
	DO
	GDCP434/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP434/MP-D/09-10/15-A

Dtd.27/1/2010

0.75375
	
	0.74625
	50%
	DO
	

	11
	Construction of Addl class room of Baisha High School,Kharubhaj
	DO
	GDCP433/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP433/MP-D/09-10/15-A

Dtd.27/1/2010

0.75375
	
	0.74625
	50%
	DO
	

	12
	Construction of Add1 class room of Digpara Pre-Senior Madrassa,Nayapara Bahati
	DO
	GDCP436/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP436/MP-D/09-10/15-A

Dtd.27/1/2010

0.75375
	
	0.74625
	
	DO
	

	13
	Construction of Addl class room of Boro Udmari Girls’ Senior Madrassa, Udmari
	DO
	GDCP431/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP431/MP-D/09-10/15-A

Dtd.27/1/2010

0.75375
	GDCP431/MP-D/09-10/24-A

Dtd.13/8/2010

0.50
	0.24625
	50%
	DO
	

	14
	Construction of Addl class room of Sabtibari Nasiria Pre-Senior Madrassa,Chalapara
	DO
	GDCP430/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP430/MP-D/09-10/15-A

Dtd.27/1/2010

0.75375
	
	0.74625
	50%
	DO
	

	15
	Construction of Addl class room of Nabagata Shimlitola Bhatipara M.E.School.
	DO
	GDCP435/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP435/MP-D/09-10/15-A

Dtd.27/1/2010

0.75375
	
	0.74625
	50%
	DO
	

	16
	Construction of Addl class room of Faringa para High School
	DO
	GDCP429/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP429/MP-D/09-10/15-A

Dtd.27/1/2010

0.75375
	
	0.74625
	50%
	DO
	

	17
	Construction of Addl class room of Bashbari Hafizia Madrassa, 
	DO
	GDCP14/MP-D/09-10/16-A

Dtd.9/4/2010

1.50
	GDCP14/MP-D/09-10/16-A

Dtd.9/4/2010

0.75375
	
	0.74625
	50%
	DO
	

	18
	Improvement of  class room of Khankhai Madani Hafizia Madrassa ,Pitbari
	DO
	GDCP459/MP-D/09-10/13-A

Dtd.17/3/2010

1.50
	GDCP459/MP-D/09-10/13-A

Dtd.17/3/2010

0.75375
	
	0.74625
	
	DO
	

	19
	Construction of boundary wall of Markaz Darul Yatama Ph.II Goalpara 
	DO
	GDCP15/MP-D/09-10/14-A

Dtd.3/4/2010

2.00
	GDCP15/MP-D/09-10/14-A

Dtd.3/4/2010

    1.005
	
	0.995
	
	DO
	

	20
	Construction of Addl class room of Mornoi Shingimari Char M.E Madrassa, 
	DO
	GDCP218/2010/14-A

Dtd.24/8/2010

1.50
	GDCP218/2010/14-A

Dtd.24/8/2010

0.75375
	
	0.74625
	
	DO
	

	21
	Construction of boundary wall of Baladmari Shantipur L.P.School
	DO
	GDCP219/2010/14-A

Dtd.24/8/2010

1.50
	GDCP219/2010/14-A

Dtd.24/8/2010

0.75375
	
	0.74625
	
	DO
	

	22
	Construction of l class room of Sri Sri Suryagiri High School 
	DO
	GDCP220/2010/14-A

Dtd.24/8/2010

       1.50
	GDCP220/2010/14-A

Dtd.24/8/2010

    0.75375
	
	0.74625
	
	DO
	

	23
	Construction of Addl class room of Paschim Karbala High School, 
	DO
	GDCP221/2010/14-A

Dtd.24/8/2010

     1.50
	GDCP221/2010/14-A

Dtd.24/8/2010

    0.75375
	
	0.74625
	
	DO
	

	24
	Construction of Passenger waiting shed near Goalpara District Court Bhalukdubi 
	DO
	GDCP222/2010/14-A

Dtd.24/8/2010

1.00
	GDCP222/2010/14-A

Dtd.24/8/2010

  0.5025
	
	0.4975
	
	DO
	

	25
	Construction of boundary wall of play ground near bhalukdubi Idgah, 
	DO
	GDCP283/2010/11-A

Dtd.3/9/2010

0.50
	GDCP283/2010/11-A

Dtd.3/9/2010

0.25125
	
	0.24875
	
	DO
	

	
	Total
	
	36.00
	18.09
	6.97
	10.94
	
	
	Release of balance amount and Sanction of Rs.14.50 Lakhs is under process.




Addl. Deputy Commissioner(Dev.),

Goalpara 

LAST THREE YEARS

STATEMENT SHOWING PRESENT POSITION OF UTILISATION OF MPLADS (DHUBRI)

FUND FOR THE YEAR 2007-08 (Rs. In Lakh)

	Sl.No.


	Name of scheme
	Year
	A/A with Dtd.


	Amount released as Ist. installment
	Amount released as 2nd. installment
	Amount to be released
	Physical achievement
	Executing Agency

d
	                 Remarks

	1
	Construction of room at Baida College at Baida 
	2007-08
	GDCP201/BC/MP/07-08/9

Dtd.14/9/2007

2.00
	GDCP201/BC/MP/07-08/9

Dtd.14/9/2007

1.005
	GDCP201/BC/MP/07-08/19

Dtd.14/3/2008

0.995
	Nil
	100%
	Construction Committee
	Work  completed on

2/9/2008

	2
	Work of Palliative measures to protect Goalpara town from the erosion of River Brahamaputra 
	DO
	GDCP189/PGT/Mp/07-08/6

Dtd. 11/9/2007

6.00
	GDCP189/PGT/Mp/07-08/6

Dtd. 11/9/2007

3.015
	GDCP189/PGT/Mp/07-08/17

Dtd. 20/2//2008

2.985
	Nil
	100%
	C/C
	20/3/2008

	3
	Construction of Smart India Multi- Education Centre Building at College Nagar, Goalpara
	DO
	GDCP204/SI/MP/07-08/12

30/8/2007

2.00
	GDCP204/SI/MP/07-08/12

30/8/2007

1.005
	GDCP204/SI/MP/07-08/17

18/1/2008

0.995
	Nil
	100%
	C/C.
	30/10/2009

	4
	Construction work of protection of Kharixa Manikpur village from the erosion of River Krishnai
	DO
	GDCP211/KM/MP/07-08/7

Dtd. 7/112007

4.43
	GDCP211/KM/MP/07-08/7

Dtd. 7/112007

2.22608
	GDCP211/KM/MP/07-08/16

Dtd. 21/4/2008

2.20392
	Nil
	100%
	E.E, Water Resource.Goalpara Dvn.
	2/7/2008

	5
	Construction of a brick boundary wall near Jayantipur Kalimandir
	DO
	GDCP252/ MP/D/07-08/14

Dtd. 13/11/2007

1.00
	GDCP252/ MP/D/07-08/14

Dtd. 13/11/2007

0.5025
	GDCP252/ MP/D/07-08/20

Dtd. 31/3/2008

0.4975
	Nil
	100%
	C/C
	5/10/2009

	6
	Construction of a brick boundary wall of Sankardev Sishu Niketon of Dolgoma  
	DO
	GDCP250/MP/D/07-08/14

Dtd. 20/11/2007

1.50
	GDCP250/MP/D/07-08/14

Dtd. 20/11/2007

0.75375
	GDCP250/MP/D/07-08/22

Dtd. 10/1/2008

0.74625
	Nil
	100%
	C/C
	3/9/2009

	7
	Construction of a brick boundary wall of Dolgoma Girls M.E. School 
	DO
	GDCP251/MP/D/07-08/14

Dtd. 20/11/2007

1.00
	GDCP251/MP/D/07-08/14

Dtd. 20/11/2007

0.5025
	GDCP251/MP/D/07-08/21

Dtd13/3/2008

0.4975
	Nil
	100%
	C/C
	1/6/2008

	8
	Construction of room at Chunery College Ph.I at Chunery
	DO
	GDCP.201/CC/MP/07-08/9

Dtd.14/7/2008

2.50
	GDCP.201/CC/MP/07-08/9

Dtd.14/7/2008

1.25625
	GDCP.201/CC/MP/07-08/19

Dtd.26/6/2008

1.24375
	Nil
	100%
	C/C
	15/11/2008

	9
	Construction of Cultural Bhawn cum Community hall at Chatipara for Garo people  Ph.I
	DO
	GDCP199/CD/MP/07-08/5

Dtd. 7/112007

2.00
	GDCP199/CD/MP/07-08/5

Dtd. 7/112007

1.005
	GDCP199/CD/MP/07-08/14

Dtd. 3/7/2008

0.995
	Nil
	100%
	C/C
	23/10/2008

	10
	Construction of Boundary wall  at No. 1Amlapatty L.P. School 
	DO
	GDCP34/ MP//07-08/10

Dtd. 24/3/2008

2.00
	GDCP34/ MP//07-08/10

Dtd. 24/3/2008

1.005
	GDCP34/ MP//07-08/22

Dtd. 3/7/2008

0.995
	Nil
	100%
	C/C
	20/8/2008

	11
	Construction of Community hall near Paglartek mandir at Barbhita Ph.I
	DO
	GDCP203/PT/MP/07-08/15

Dtd. 7/11/2007

2.50
	GDCP203/PT/MP/07-08/15

Dtd. 7/11/2007

1.25625
	GDCP203/PT/MP/07-08/45

Dtd26/11/2008

1.24375
	Nil
	100%
	C/C
	21/2/2009

	12
	Beautification of West Goalpara  College ,Ambari Ph.I
	DO
	GDCP10/ MP/BAC/07-08/18

Dtd. 17/3/2008

2.00
	GDCP10/ MP/BAC/07-08/18

Dtd. 17/3/2008

1.005
	GDCP10/ MP/BAC/07-08/26

Dtd. 5/8/2008

0.995
	Nil
	100%
	C/C
	5/2/210

	13
	Installation of  Hand tube well 30Nos.for Goalpara Town
	DO
	GDCP210/HTW/MP/07-08/11

Dtd. 7/11/2007

1.08
	GDCP210/HTW/MP/07-08/11

Dtd. 7/11/2007

0.5427
	GDCP210/HTW/MP/07-08/18

Dtd. 23/7/2008

0.5373
	Nil
	100%
	C/C
	12/10/2008

	14
	Construction of boundary wall near New- Bakurpara Majid Goalpara.
	DO
	GDCP208/BM/MP/07-08/13

Dtd. 7/11/2007

1.50
	GDCP208/BM/MP/07-08/13

Dtd. 7/11/2007

0.74625
	GDCP208/BM/MP/07-08/25

Dtd. 23/7/2008

0.74625
	Nil
	100%
	C/C
	10/11/2009

	15
	Construction of Toilet cum Urinal and Boundary wall at Darek M.E. School 
	DO
	GDCP200/BD/MP/07-08/7

Dtd. 7/11/2007

1.00
	GDCP200/BD/MP/07-08/7

Dtd. 7/11/2007

0.5025
	GDCP200/BD/MP/07-08/16

Dtd. 27/8/2008

0.4975
	Nil
	100%
	C/C
	24/11/2008

	16
	Development of public field near Goalpara Hafizia Madrassa 
	DO
	GDCP209/HMG/MP/07-08/9

Dtd. 24/3/2008

1.00
	GDCP209/HMG/MP/07-08/9

Dtd. 24/3/2008

0.5025
	GDCP209/HMG/MP/07-08/16

Dtd. 20/11/2008

0.4975
	Nil
	100%
	C/C
	5/9/2009

	17
	Beautification of West Goalpara  College ,Ambari Ph.II
	DO
	GDCP33/ MP/BAC-II/07-08/18

Dtd. 14/3/2008

3.00
	GDCP33/ MP/BAC-II/07-08/18

Dtd. 14/3/2008

1.5075
	GDCP33/ MP/BAC-II/07-08/24

Dtd. 5/9/2008

1.4925
	Nil
	100%
	C/C
	10/3/2010

	18
	Construction of Community hall at Markula High School, Ph.II
	DO
	GDCP9/MP/MC/07-08/18

Dtd. 18/3/2008

1.50
	GDCP9/MP/MC/07-08/18

Dtd. 18/3/2008

0.74625
	GDCP9/MP/MC/07-08/26

Dtd. 20/10/2008

0.74625
	Nil
	100%
	C/C
	4/12/2009

	19
	Installation of 100Nos. H.T.W. for Goalpara (Enclo. Pin-points at Annexure-A)
	DO
	GDCP206/HTW/MP/07-08/16

Dtd. 17/11/2007

3.60
	GDCP206/HTW/MP/07-08/16

Dtd. 17/11/2007

1.809
	GDCP206/HTW/MP/07-08/27

Dtd. 29/7/2009

1.791
	Nil
	100%
	C/C
	10/5/2010

	20
	Development of Katarihara Title Madrassa 
	DO
	GDCP207/TM/MP//07-08/17

Dtd. 25/3/2008

0.60
	GDCP207/TM/MP//07-08/17

Dtd. 25/3/2008

0.3015
	GDCP207/TM/MP//07-08/29

Dtd. 20/3/2010

0.2985
	Nil
	100%
	C/C
	15/5/2010

	
	Total
	
	42.21
	21.21053
	20.99947
	
	
	
	

	
	
	
	
	
	
	
	
	
	


Addl. Deputy Commissioner(Dev.),

Goalpara 

STATEMENT SHOWING PRESENT POSITION OF UTILISATION OF MPLADS (DHUBRI)

FUND FOR THE YEAR 2008-09 (Rs. In Lakh)

	Sl.No.


	Name of scheme
	Year
	A/A with Dtd.


	Amount released as Ist. installment
	Amount released as 2nd. installment
	Amount to be released
	Physical achievement
	Executing Agency

d
	                 Remarks

	1
	Purchase & Installation of Electric Transformer in Supper Market, Goalpara Municipal Board
	2008--09
	GDCP129/MP-D/08-09/8

Dtd.6/9/2008

5.00
	GDCP129/MP-D/08-09/8

Dtd.6/9/2008

5.00
	Nil
	Nil
	100%
	Chairman, GMB
	9/12/2009

	2
	Construction of boundary wall of Markulla Kabarsthan Ph.II
	DO
	GDCP128/MP-D/08-09/15

Dtd.22/9/2008

1.00
	GDCP128/MP-D/08-09/15

Dtd.22/9/2008

0.5025
	GDCP128/MP-D/08-09/23

Dtd.25/2/2009

0.4975
	Nil
	100%
	Local C/C
	3/8/2010

	3
	Construction of Culvert at Karaikhowa start from E& D bundh to Ramharichar
	DO
	GDCP126/MP-D/08-09/12

Dtd.25/10/2008

4.00
	GDCP126/MP-D/08-09/12

Dtd.25/10/2008

2.01
	GDCP126/MP-D/08-09/20

Dtd.11/12/2008

1.99
	Nil
	100%
	Local C/C
	10/4/2010

	4
	work for protection of erosion of River Brahmaputra start from Chunery Beparipara to Chunery Bazer 
	DO
	GDCP127/ MP-D /08-09/13

Dtd.7/2/2009

2.50
	GDCP127/ MP-D /08-09/13

Dtd.7/2/2009

1.25625
	GDCP127/ MP-D /08-09/21

Dtd.15/7/2009

1.24375


	Nil
	100%
	Local C/C
	15/4/2010

	5
	Installation of Hand Tube Well 125 Nos. for Goalpara Ph.I
	DO
	GDCP324/ MP-D /08-09/9

Dtd.2/3/2009

5.00
	GDCP324/ MP-D /08-09/9

Dtd.2/3/2009

2.5125
	GDCP324/ MP-D /08-09/92

Dtd.12/5/2009

2.4875
	Nil
	100%
	C/C
	16/6/2009

	6
	Construction of Community hall near Rajiv Bhawan ,Lakhipur
	DO
	GDCP300/ MP-D /08-09/8

Dtd.25/2/2009

3.00
	GDCP300/ MP-D /08-09/8

Dtd.25/2/2009

1.5075
	GDCP300/ MP-D /08-09/17

Dtd.18/2/2009

1.4925
	Nil
	100%
	C/C
	6/1/2010

	7
	Construction of Community hall of Gournagar Junior College Ph.II
	DO
	GDCP260/ MP-D /08-09/14

Dtd.2/3/2009

1.50
	GDCP260/ MP-D /08-09/14

Dtd.2/3/2009

0.75375
	GDCP260/ MP-D /08-09/23

Dtd.28/8/2009

0.74625
	Nil
	100%
	C/C
	10/12/2009

	8
	Construction of building of Itakhuli L.P. School .Lakhipur 
	DO
	GDCP329/ MP-D /08-09/7

Dtd.30/4/2009

0.50
	GDCP329/ MP-D /08-09/7

Dtd.30/4/2009

0.25125
	GDCP329/ MP-D /08-09/21

Dtd10/9/2009

0.24875
	Nil
	100%
	C/C
	25/102009

	9
	Installation of Hand Tube Well 100Nos. for Goalpara Ph.II
	DO
	GDCP323/ MP-D /08-09/13

Dtd.2/3/2009

4.00
	GDCP323/ MP-D /08-09/13

Dtd.2/3/2009

2.01
	GDCP323/ MP-D /08-09/23

Dtd.12/11/2009

1.99
	Nil
	100%
	C/C
	25/3/2010

	10
	Construction of building(Char Model) for Madrassatul bannat at Kharubhaj, Jaleswar 
	DO
	GDCP327/ MP-D /08-09/17

Dtd.2/3/2009

0.50
	GDCP327/ MP-D /08-09/17

Dtd.2/3/2009

0.25125
	GDCP327/ MP-D /08-09/24

Dtd.20/1/2010

0.24875
	Nil
	100%
	BDO, Jaleswar Development Block
	25/6/2010

	11
	Development of J.N. Memorial Higher Secondary School,Agia Goalpara
	DO
	GDCP258/ MP- /08-09/11

Dtd.24/2/2009

1.50
	GDCP258/ MP- /08-09/11

Dtd.24/2/2009

0.75375
	GDCP258/ MP- /08-09/24

Dtd.1/4/2010

0.74625
	Nil
	100%
	C/C
	10/9/2010

	12
	Construction of boundary wall of Markaz Darul Yatama Goalpara
	DO
	GDCP399/ MP- D/09/15

Dtd.19/2/2009

3.25
	GDCP399/ MP- D/09/15

Dtd.19/2/2009

1.63313
	GDCP399/ MP- D/09/24

Dtd.28/4/2010

1.61687
	Nil
	100%
	C/C
	25/8/2010

	13
	Construction of main Gate of West Goalpara College,Ambari


	DO
	GDCP156/ D/08-09/19

Dtd.17/2/2009

3.00
	GDCP156/ D/08-09/19

Dtd.17/2/2009

1.5075
	GDCP156/ D/08-09/30

Dtd.7/5/2010

1.4925
	Nil
	100%
	C/C
	10/8/210

	14
	Construction of Room at Chunary College Ph.II
	DO
	GDCP291/ MP-D /08-09/9

Dtd.25/2/2009

2.50
	GDCP291/ MP-D /08-09/9

Dtd.25/2/2009

1.25625
	GDCP291/ MP-D /08-09/19

Dtd.22/9/2009

1.24375
	Nil
	100%
	C/C
	10/8/2010

	15
	Construction Market shed at Rajmita Bazer Ph.II
	DO
	GDCP290/ MP-D /08-09/13

Dtd.2/3/2009

1.00
	GDCP290/ MP-D /08-09/13

Dtd.2/3/2009

0.5025
	GDCP290/ MP-D /08-09/23

Dtd.7/4//2010

0.4975
	Nil
	100%
	C/C
	2/4/2010

	16
	Construction of Hasilabil Mozid Road to Wahed Ali’s house
	DO
	GDCP266/ MP-D/08-09/19

Dtd.24/2/2009

1.00
	GDCP266/ MP-D/08-09/19

Dtd.24/2/2009

0.5025
	GDCP266/ MP-D/08-09/21

Dtd.18/5/2010

0.4975
	Nil
	100%
	C/C
	5/8/2010

	17
	Construction of Community hall at Kaljani Bazer Ph.II
	DO
	GDCP301/ MP-D /08-09/9

Dtd.2/3/2009

1.00
	GDCP301/ MP-D /08-09/9

Dtd.2/3/2009

0.5025
	GDCP301/ MP-D /08-09/20

Dtd.5/7/2010

0.4975
	Nil
	100%
	C/C
	10/9/2010

	18
	Construction of Community hall near Khalishabhita Police Out Post Ph.II
	DO
	GDCP289/ MP-D /08-09/22

Dtd.2/3/2009

3.00
	GDCP289/ MP-D /08-09/22

Dtd.2/3/2009

1.5075
	GDCP289/ MP-D /08-09/33

Dtd.11/12/2009

1.00
	0.4925
	84%
	Ongoing
	

	19
	Construction of Community hall at Bhahati CharHigh School,N.Simlitola
	DO
	GDCP328/ MP-D /08-09/21

Dtd.2/3/2009

1.00
	GDCP328/ MP-D /08-09/21

Dtd.2/3/2009

0.5025
	GDCP328/ MP-D /08-09/31

Dtd.27/1/2010

0.25
	0.2475
	76%
	DO
	

	20-38
	18 nos. of schemes taken up under SPL. SGRY2003-04and cash component from2004-05(Schemes at Annexure-A)
	DO
	GDCP235/ MP/SGRY/08/15-16

Dtd.17/2/2009

6.8125
	GDCP235/ MP/SGRY/08/15-16

Dtd.17/2/2009

6.8125
	Nil
	Nil
	100%
	BDO,Lakhipur Development Block
	

	21
	Total
	
	51.0625
	
	18.78687
	
	
	
	


Annexure -A

	Sl. No.
	Name of Scheme


	Estimated Amount

(Rs. In Lakhs
	Out of estimated 

Amount 

Cash Component
	Out of estimated amount 

Food Grains

given in Qtls. @ Rs.800/-

	1
	Construction of raised platform near Aolatoli Bazer
	2.00
	0.50
	187.500

	2
	Earth filling at Kumarpur Bazer
	1.50
	0.375
	140.625

	3
	Construction of Sonalurtol Village road from Motior Rahman’s

House to Fazilur house
	2.00
	0.50
	187.500

	4
	Construction of raised platform at Pachim Simulbari
	1.50
	0.375
	140.625

	5
	Earth filling at Palshkandi L.P. School field
	0.75
	0.1875
	70.3125

	6
	Construction of Silapani Gargha village road
	2.00
	0.50
	187.500

	7
	Construction of raised platform at Bamunealga Pt.III Village
	1.50
	0.375
	140.625

	8
	Construction of raised platform near Bollapur Bazer 
	1.50
	0.375
	140.625

	9
	Construction of raised platform at Singulipara
	1.50
	0.375
	140.625

	10
	Construction  of village Road from JCI Godwon to Dabapara
	1.50
	0.375
	140.625

	11
	Construction of Road cum bundh at Dahamar Bazer
	2.00
	0.50
	187.500

	12
	Construction of High Platform at Messarbhita
	2.00
	0.50
	187.500

	13
	Construction of raised platform at Nikaripara
	2.00
	0.50
	187.500

	14
	Improvement of Road cumBundh at Bapurbhita Tiniali Ampara to Tiplang
	2.00
	0.50
	187.500

	15
	Anchalik Mohila Office Road at Baida
	0.50
	0.125
	46.875

	16
	Kalimandir to Babuthan Road Baida
	0.75
	0.1875
	70.3125

	17
	Construction of Mogha Khatriyapara to Masspara Road 
	0.75
	0.1875
	70.3125

	18
	Construction of Nidanpur JCI to Kali 

Mandir Road 
	1.50
	0.375
	140.625

	
	
	27.25
	6.81250
	2554.6875


Addl. Deputy Commissioner(Dev.),

Goalpara.

STATEMENT SHOWING PRESENT POSITION OF UTILISATION OF MPLADS (DHUBRI)

FUND FOR THE YEAR 2009-10 (Rs. In Lakh)

	Sl.No.


	Name of scheme
	Year
	A/A with Dtd.


	Amount released as Ist. installment
	Amount released as 2nd. installment
	Amount to be released
	Physical achievement
	Executing Agency

d
	                 Remarks

	1
	Construction of Addl class room of Panikheti M.E.Madrassa, Panikheti
	2009-10
	GDCP425/MP-D/09-10/15-A

Dtd.27/01/2010

1.50
	GDCP425/MP-D/09-10/15-A

Dtd.27/01/2010

0.75375
	GDCP425/MP-D/09-10/24A

Dtd.5/7/2010

0.74625
	Nil
	50%
	Construction Committee 
	

	2
	Construction of Addl class room of  Bapupara M.E. School,Bapupara
	DO
	GDCP426/MP-D/09-10/15-A

Dtd.27/01/2010

1.50
	GDCP426/MP-D/09-10/15-A

Dtd.27/01/2010

0.75375
	GDCP426/MP-D/09-10/24-A

Dtd.5/7/2010

0.74625
	Nil
	50%
	DO
	

	3
	Construction of Addl class room of Uttar Batabari M.E.Madrassa
	DO
	GDCP427/MP-D/09-10/15-A

Dtd.27/01/2010

1.50
	GDCP427/MP-D/09-10/15-A

Dtd.27/01/2010

0.75375
	GDCP427/MP-D/09-10/24A

Dtd.5/7/2010

0.74625
	Nil
	50%
	DO
	

	4
	Construction of Addl class room of Ambari Tiniali High School,Ambari
	DO
	GDCP428/MP-D/09-10/15-A

Dtd.27/01/2010

1.50
	GDCP428/MP-D/09-10/15-A

Dtd.27/01/2010

0.75375
	GDCP428/MP-D/09-10/24-A

Dtd.5/7/2010

0.74625
	Nil
	50%
	DO
	

	5
	Construction of Addl class room of Nabagathita Rakhyashini M.E. School, Rakhyashini
	DO
	GDCP435/MP-D/09-10/15-A

Dtd.27/01/2010

1.50
	GDCP435/MP-D/09-10/15-A

Dtd.27/01/2010

0.75375
	GDCP435/MP-D/09-10/25-A

Dtd.19/7/2010

0.74625
	Nil
	50%
	DO
	

	6
	Construction of Addl class room of Panishali High School,Panishali, Thorko
	DO
	GDCP432/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP432/MP-D/09-10/15-A

Dtd.27/01/2010

0.75375
	GDCP432/MP-D/09-10/25-A

Dtd.7/8/2010

0.74625
	Nil
	50%
	DO
	

	7
	Construction of Addl class room of Darul Ulum Dhumerghat Chariali(Madrassa 
	DO
	GDCP13/MP-D/09-10/15-A

Dtd.6/3/2010

     1.50
	GDCP13/MP-D/09-10/15-A

Dtd.6/3/2010

0.75375
	GDCP13/MP-D/09-10/25A

Dtd.7/8/2010

0.74625
	Nil
	50%
	DO
	

	8
	Construction of Addl class room of Pub-Gobindapur M.E. Madrassa, Gobidapur
	DO
	GDCP437/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP437/MP-D/09-10/15-A

Dtd.27/1/2010

0.75375
	GDCP437/MP-D/09-10/25-A

Dtd.23/8/2010

0.74625
	Nil
	50%
	DO
	

	9
	Construction of Addl class room of Dakaidal Hafizia Madrassa,Dakaidal
	DO
	GDCP438/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP438/MP-D/09-10/15-A

Dtd.27/1/

0.75375
	GDCP438/MP-D/09-10/27-A

Dtd.2/9/2010

0.50
	0.24625
	50%
	DO
	

	10
	Construction of Addl class room of Tukreshwari High School,Tukra.
	DO
	GDCP434/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP434/MP-D/09-10/15-A

Dtd.27/1/2010

0.75375
	
	0.74625
	50%
	DO
	

	11
	Construction of Addl class room of Baisha High School,Kharubhaj
	DO
	GDCP433/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP433/MP-D/09-10/15-A

Dtd.27/1/2010

0.75375
	
	0.74625
	50%
	DO
	

	12
	Construction of Add1 class room of Digpara Pre-Senior Madrassa,Nayapara Bahati
	DO
	GDCP436/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP436/MP-D/09-10/15-A

Dtd.27/1/2010

0.75375
	
	0.74625
	
	DO
	

	13
	Construction of Addl class room of Boro Udmari Girls’ Senior Madrassa, Udmari
	DO
	GDCP431/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP431/MP-D/09-10/15-A

Dtd.27/1/2010

0.75375
	GDCP431/MP-D/09-10/24-A

Dtd.13/8/2010

0.50
	0.24625
	50%
	DO
	

	14
	Construction of Addl class room of Sabtibari Nasiria Pre-Senior Madrassa,Chalapara
	DO
	GDCP430/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP430/MP-D/09-10/15-A

Dtd.27/1/2010

0.75375
	
	0.74625
	50%
	DO
	

	15
	Construction of Addl class room of Nabagata Shimlitola Bhatipara M.E.School.
	DO
	GDCP435/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP435/MP-D/09-10/15-A

Dtd.27/1/2010

0.75375
	
	0.74625
	50%
	DO
	

	16
	Construction of Addl class room of Faringa para High School
	DO
	GDCP429/MP-D/09-10/15-A

Dtd.27/1/2010

1.50
	GDCP429/MP-D/09-10/15-A

Dtd.27/1/2010

0.75375
	
	0.74625
	50%
	DO
	

	17
	Construction of Addl class room of Bashbari Hafizia Madrassa, 
	DO
	GDCP14/MP-D/09-10/16-A

Dtd.9/4/2010

1.50
	GDCP14/MP-D/09-10/16-A

Dtd.9/4/2010

0.75375
	
	0.74625
	50%
	DO
	

	18
	Improvement of  class room of Khankhai Madani Hafizia Madrassa ,Pitbari
	DO
	GDCP459/MP-D/09-10/13-A

Dtd.17/3/2010

1.50
	GDCP459/MP-D/09-10/13-A

Dtd.17/3/2010

0.75375
	
	0.74625
	
	DO
	

	19
	Construction of boundary wall of Markaz Darul Yatama Ph.II Goalpara 
	DO
	GDCP15/MP-D/09-10/14-A

Dtd.3/4/2010

2.00
	GDCP15/MP-D/09-10/14-A

Dtd.3/4/2010

    1.005
	
	0.995
	
	DO
	

	20
	Construction of Addl class room of Mornoi Shingimari Char M.E Madrassa, 
	DO
	GDCP218/2010/14-A

Dtd.24/8/2010

1.50
	GDCP218/2010/14-A

Dtd.24/8/2010

0.75375
	
	0.74625
	
	DO
	

	21
	Construction of boundary wall of Baladmari Shantipur L.P.School
	DO
	GDCP219/2010/14-A

Dtd.24/8/2010

1.50
	GDCP219/2010/14-A

Dtd.24/8/2010

0.75375
	
	0.74625
	
	DO
	

	22
	Construction of l class room of Sri Sri Suryagiri High School 
	DO
	GDCP220/2010/14-A

Dtd.24/8/2010

       1.50
	GDCP220/2010/14-A

Dtd.24/8/2010

    0.75375
	
	0.74625
	
	DO
	

	23
	Construction of Addl class room of Paschim Karbala High School, 
	DO
	GDCP221/2010/14-A

Dtd.24/8/2010

     1.50
	GDCP221/2010/14-A

Dtd.24/8/2010

    0.75375
	
	0.74625
	
	DO
	

	24
	Construction of Passenger waiting shed near Goalpara District Court Bhalukdubi 
	DO
	GDCP222/2010/14-A

Dtd.24/8/2010

1.00
	GDCP222/2010/14-A

Dtd.24/8/2010

  0.5025
	
	0.4975
	
	DO
	

	25
	Construction of boundary wall of play ground near bhalukdubi Idgah, 
	DO
	GDCP283/2010/11-A

Dtd.3/9/2010

0.50
	GDCP283/2010/11-A

Dtd.3/9/2010

0.25125
	
	0.24875
	
	DO
	

	
	Total
	
	36.00
	18.09
	6.97
	10.94
	
	
	Release of balance amount and Sanction of Rs.14.50 Lakhs is under process.




Addl. Deputy Commissioner(Dev.),

Goalpara 

